
 Enterprise Transition Plan, Appendix J: System Transition Schedule 
 

Department of Defense Business Transformation  15 September 2005  J-1 

Appendix J: System Transition Schedule  

This appendix contains a Gantt Chart that shows system and initiative deployment milestones as well as 
system migration and retirement milestones. The chart groups systems and initiatives by Business Enterprise 
Priority (BEP) and by Component. 

EXAMPLE 

The following is a roll-up of the BEP and Component schedules. One of the BEPs, Common Supplier 
Engagement and one of the Components, DFAS is expanded to show the degree of detail included within 
each of the BEP and Component activities. 

ID Task Name Finish
376 Common Supplier Engagement 6/2014
377 Key Systems 9/2008
378 CPARS 10/2006
379 Key Milestones: 10/2006
380 ACASS/CCASS Transition Funding 11/2004
381 ACASS/CCASS Transition MOA 11/2004
382 DoD as Centralized CPARS Funding Sponsor 9/2005
383 Obtain DoD Level Program Funding (including FPDS-NG Interface) 9/2005
384 Obtain DoD PPIMS Transition Funding 9/2005
385 PPIMS Transition Plan 9/2005
386 CPARS New Release 10/2005
387 ACASS/CCASS Implementation 10/2005
388 ACASS/CCASS Policy Guide 1/2006
389 FPDS-NG Interface 6/2006
390 PPIMS Transition Complete 9/2006
391 ACASS/CCASS/CPARS Quarterly Release 9/2006
392 CPARS Joint Requirements Board Stand Up 9/2006
393 Single DoD CPARS Guide 10/2006
394 DFARS Change (Parts 215, 236, 242): CPARS Single DoD PPI

Collection System & PPIRS Single DoD PPI Retrieval System
10/2006

395 Legacy Systems migrating to CPARS 9/2006
396 ACASS 9/2005
397 CCASS 9/2005
398 PPIMS 9/2006
399 DoD EMALL 1/2006
400 Key Milestones: 1/2006
401 FOC 11/2002
402 EMALL v6.0 10/2005

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012

 
ID Task Name Finish

1523 DFAS 9/2008
1524 Key Systems 4/2007
1525 FCP 4/2007
1526 Key Milestones: 10/2006
1527 Complete AoA 1/2003
1528 Milestone B 1/2004
1529 Milestone C 2/2006
1530 IOC 2/2006
1531 FOC 10/2006
1532 Legacy Systems migrating to FCP 4/2007
1533 DJMS-AC 4/2007
1534 DJMS-RC 4/2007
1535 Key Initiatives 9/2008
1536 EC 9/2006
1537 Key Milestones: 9/2006
1538 Increment: Deploy WAWF to ARMY 9/2006
1539 FOC 9/2006
1540 Disb HPO 9/2008
1541 Key Key Milestones: 9/2008
1542 Increment: Eliminate SRD-1   6/2006
1543 IOC 6/2006
1544 Increment: Eliminate CDS 9/2008
1545 FOC 9/2008
1546 Increment: Consolidate disbursing services and

achieve standardization at fewer than the five current
DFAS sites.

9/2008

1547 FOC 9/2008
1548

2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017

 
 



Enterprise Transition Plan, Appendix J: System Transition Schedule 
 

J-2  15 September 2005 Department of Defense Business Transformation  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

(This page is intentionally left blank) 



ID Task Name Finish
1 BMMP 8/2008
2 FM Support 9/2006
3 Key Milestones: 9/2006
4 Begin deploying data standards (e.g., SFIS and unique identification (UID)) at

the Department level that will enable data interoperability, traceability,
visibility, and valuation of key assets as well as improve financial visibility and
auditability

9/2006

5 Complete standard data element definitions to support managerial/cost 9/2006
6 Establish initial standards to integrate budgeting with execution financial 9/2006
7 Begin providing standards-based enterprise-level Program and Budget data

definitions and business rules for Acquisition Category (ACAT) 1 Major
Defense Acquisition Programs (MDAPs)

9/2006

8 Via Business Enterprise Information Services (BEIS) employ enterprise-level
business intelligence, including management dashboards and drill down from
summary to detail capability, for initial usage for select Components and the
OSD.

9/2006

9 Implement DoD-level Financial Improvement and Audit Readiness (FIAR)
Plan with Components to achieve clean audit opinions for balance sheet items
that represent the largest asset and liability categories; integrate this plan with
the BMMP systems TP.

9/2006

10 P&R Support 12/2006
11 Key Milestones: 12/2006
12 Initial spiral release of integrated military personnel and pay management

capability for Army
9/2006

13 Begin standardizing personnel information generated from a set of common
personnel processes and business rules across the Components

9/2006

14 Initial deployment of Composite Health Care System (CHCS) II 12/2006
15 Release of fully operational Defense Travel System (DTS) 9/2006
16 RP Support 9/2006
17 Key Milestones: 9/2006
18 Complete Iteration 1 Initiatives - as described in other workbooks TBD
19 Standardize processes and data for management of real property inventories

(Sept 06)
TBD

20 Ongoing management efforts TBD
21 Complete linkage of environmental requirements with real property inventory

(Sept 06)
TBD

22 In accordance with Iteration 1 plans. TBD
23 Operate IRB, and continue to enhance portfolio (Ongoing) TBD
24 Complete Iteration 2 Plan 9/2006
25 DDESB BPR Complete 9/2006
26 SC Support 9/2006
27 Key Milestones: 9/2006
28 First spiral release of Defense Acquisition Management Information Retrieval

(DAMIR), the initiative to provide enterprise-level visibility to acquisition
program information, with Defense Acquisition Executive Summary (DAES)

9/2006

2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

 Enterprise Transition Plan, Appendix J: System Transition Schedule

Department of Defense Business Transformation 15 September 2005  J-3



ID Task Name Finish
29 Release of Purview, an executive information system (part of DAMIR) that

provides Selected Acquisition Reports (SAR) to include electronic SAR
9/2006

30 Final improvements to USXPORTS, a system that expedites the license
application decision process while concurrently improving protection of
national security interests and industry proprietary data.

9/2006

31 Complete valuations on 95 percent of military equipment programs 9/2006
32 Begin integrating standard Item Unique Identifier (IUID) data into target

systems, ensure all new Government Furnishing Property (GFP) on
solicitations meet IUID requirements

9/2006

33 Provide RFID tagging for Class I commodities and Classes IIIP, IV, V, VII, VIII,
and IX shipments to distribution depots, aerial ports, and maintenance
facilities

9/2006

34 Fully deploy the Electronic Subcontract Reporting System (eSRS) and the
Federal Procurement Data System – Next Generation (FPDS-NG) as part of
the Integrated Acquisition Environment

9/2006

35 Deploy Release 4.2.3 of the Standard Procurement System (SPS), which is
the backbone of the DoD enterprise contracting and procurement activities.
Release 4.2.3 is an enhanced, web-based version of SPS that will provide
cross-Component support.

9/2006

36 Fully deploy Wide Area Workflow (WAWF). WAWF provides the ability to
process invoices and receiving rprts electronically through the acceptance and
payment process and serves as a collection point for the Unique Identification
(IUID) information.

9/2006

37 TSO 8/2008
38 Key Milestones: 8/2008
39 (Communications) Congressional Committee Hearings 6/2005
40 Develop and implement pre 3.0 BEA IRB/DBSMC procedures 7/2005
41 Identify pre-certification authorities for IRB Process 7/2005
42 ETP 9/2005
43 DBSAE Selection 9/2005
44 Develop IRB Charters 9/2005
45 Implement initial capability to track certification to life-cycle 9/2005
46 Publish Business Transformation Planning Guidance 10/2005
47 Develop initial IRB/DBSMC Certification/portfolio management Metrics 10/2005
48 BEA Integration sessions 11/2005
49 Issue revised IRB policy documentation 11/2005
50 Develop and implement post 3.0 BEA IRB/DBSMC procedures 11/2005
51 Provide BMA requirements document to NII to establish long term capability to

track systems budget, compliancy, certification, portfolio management, and
information to meet various DoD reporting requirements

12/2005

52 Conduct progress review of  BMMP systems/initiatives 12/2005
53 BEA Integration sessions 1/2006
54 Develop and Complete Architecture Assessment Guide 1/2006
55 Establish BMMP Test and Evaluation Artifact Repository 2/2006
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ID Task Name Finish
56 (Communications) Annual Report to Congress 3/2006
57 Conduct progress review of  BMMP systems/initiatives 3/2006
58 Publish Initial and Complete Integrated Enterprise Project Management (EPM)

Schedules for the DoD BMMP Program
3/2006

59 ETP 3/2006
60 Publish Business Transformation Planning Guidance 3/2006
61 Establish capability to support DoD Business Transformation Collaborative

Environment users.  Initial capability:1000 users; Full capability: 2000 users.
3/2006

62 BEA Releases 3/2006
63 Complete Federated Plan and establish linkage for at least 1 component 3/2006
64 Publish and update Collaborative Architecture Development Tools/Guidance 3/2006

65 Gap analysis/resolution to identify future areas of focus for BEA development 3/2006

66 Automated Certification Pilot and Release in support of IRB Process 3/2006
67 BEA Integration sessions 5/2006
68 BEA Integration sessions 7/2006
69 ETP 9/2006
70 Conduct progress review of  BMMP systems/initiatives 9/2006
71 Publish Initial and Complete Integrated Enterprise Project Management (EPM)

Schedules for the DoD BMMP Program
9/2006

72 Establish capability to support DoD Business Transformation Collaborative
Environment users.  Initial capability:1000 users; Full capability: 2000 users.

9/2006

73 Complete annual review of Business System Investments 9/2006
74 Add Key Performance Indicator capability to BEA to align with OMB FEA

(PRM)
9/2006

75 Publish Service Oriented Architecture Strategy 9/2006
76 Publish and update Collaborative Architecture Development Tools/Guidance 9/2006

77 Gap analysis/resolution to identify future areas of focus for BEA development 9/2006

78 BEA Releases 9/2006
79 Annual review of IRB/DBSMC Process and Procedures 10/2006
80 Issue revised IRB Policy documentation (if required) 11/2006
81 (Communications) Annual Report to Congress 3/2007
82 (Communications) Annual Report to Congress 3/2007
83 Update Architecture Assessment Guide 2/2007
84 Transition KPIs to MOEs 3/2007
85 Incorporate Service Oriented Architecture Principles into the BEA 3/2007
86 Incorporate Core Business Enterprise Services into the BEA 3/2007
87 Gap analysis/resolution to identify future areas of focus for BEA development 3/2007

88 Publish and update Collaborative Architecture Development Tools/Guidance 3/2007
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ID Task Name Finish
89 BEA Releases 3/2007
90 BEA Releases 9/2007
91 Complete annual review of Business System Investments 9/2007
92 Annual review of IRB/DBSMC Process and Procedures 10/2007
93 Conduct progress review of  BMMP systems/initiatives 12/2007
94 Update Architecture Assessment Guide 8/2008
95
96 Personnel Visibility 9/2011
97 Key Systems 9/2011
98 CHCS II 9/2011
99 Key Milestones: 9/2011

100 Increment: Block I 12/2006
101 Milestone C 1/2003
102 IOC 9/2004
103 Initial Full Deployment Decision Review (FDDR) 11/2003
104 FOC 12/2006
105 Increment: Block II 3/2008
106 Milestone B 1/2003
107 Initial Full Deployment Decision Review (FDDR) 5/2005
108 FOC 3/2008
109 Increment: Block III 9/2011
110 Milestone A 1/2003
111 Milestone B 3/2006
112 Milestone C 9/2007
113 Initial Full Deployment Decision Review (FDDR) 3/2008
114 FDDR, Release 2 3/2008
115 FDDR, Release 3 12/2008
116 FDDR, Release 4 9/2009
117 FOC 9/2011
118 Legacy Systems migrating to CHCS II 9/2011
119 CHCS 9/2011
120 CIS 9/2011
121 CIW 5/2005
122 PHCA 3/2005
123 SRTS I 6/2007
124 DCPDS 9/2004
125 Key Milestones: 9/2004
126 Initial Policy 9/1993
127 Milestone A 9/1997
128 Plan Organizational & Role Change 9/1997
129 Revise Policy 9/1998
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ID Task Name Finish
130 Detailed design of processes, testing and integrating those processes. 6/1999

131 Milestone B 9/1999
132 IOC (for Process) 10/1999
133 IOC 10/1999
134 Milestone C 3/2002
135 FOC 9/2002
136 Final Policy Implemented 9/2002
137 Execute Organizational and Role Change 9/2002
138 Train Personnel 9/2002
139 FOC (for Process) 9/2002
140 Certify Compliance to Policy 9/2004
141 DIMHRS     *Note: The DIMHRS program is being re-baselined and as a result

the dates may change.  Any changes will be incorporated in the next version
7/2008

142 Key Milestones: 7/2008
143 Initial Policy 1/1997
144 Process Design Test & Integration 5/2002
145 Certify Compliance to Policy 4/2003
146 Milestone A 6/2004
147 Milestone B 3/2005
148 Milestone C 1/2006
149 IOC 3/2007
150 FOC 7/2008
151 Air Force Deployment 7/2007
152 Navy/Marine Corps Deployment 12/2007
153 Legacy Systems migrating to DIMHRS 5/2007
154 AGRMIS 10/2006
155 AGRMIS-INFORMIX 10/2006
156 AMIS 1/2007
157 AMIS (J011) 1/2007
158 AORS 10/2006
159 APAS-E 10/2006
160 ARACMIS 10/2006
161 ASK 10/2006
162 CAR 10/2006
163 COMM-CD 10/2006
164 DAMIS-FS 10/2006
165 DAMIS-HQ 10/2006
166 DCIPS 5/2007
167 DJMS-AC 5/2007
168 DJMS-RC 5/2007
169 DMO 5/2007
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ID Task Name Finish
170 EBM 10/2006
171 EDAS 10/2006
172 EDMIS 5/2007
173 EDTM 10/2006
174 eMILPO 10/2006
175 EPM 10/2006
176 ERS 10/2006
177 FCP 5/2007
178 ICDT 10/2006
179 IMAPMIS 5/2007
180 IMPS/IAOS/BWCO 1/2007
181 INPROC/OUTPROC/RUU 10/2006
182 ITAPDB 10/2006
183 IWS-2XC 10/2006
184 IWS-ACT 10/2006
185 IWS-AFS 10/2006
186 IWS-AGR/Calvin 10/2006
187 IWS-CEP 10/2006
188 IWS-CFP 10/2006
189 IWS-COM 10/2006
190 IWS-EBS 10/2006
191 IWS-INT 10/2006
192 IWS-PIC 10/2006
193 IWS-PNS 10/2006
194 IWS-RCCS 10/2006
195 IWS-SMS 10/2006
196 IWS-SMS-Cases 10/2006
197 IWS-SMSV-PERMS-I 10/2006
198 IWS-SMSV-ROTCAM 10/2006
199 IWS-SMSV-SGLI 10/2006
200 IWS-SMSV-SPA 10/2006
201 IWS-SMSV-STS 10/2006
202 IWS-SMSV-TTADS 10/2006
203 IWS-SOQ 10/2006
204 IWS-SPS 10/2006
205 IWS-TAM 10/2006
206 JUSTIS 10/2006
207 KEYSTONE-KEYVIEW-CS 10/2006
208 KEYSTONE-RETAIN-CS 10/2006
209 MBIS 10/2006
210 MCTFS-P 5/2007
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ID Task Name Finish
211 MCTFS-P 5/2007
212 MGIB 10/2006
213 MiLPDS 1/2007
214 MOBLAS 10/2006
215 MOBPERS 10/2006
216 MYPAY 5/2007
217 NES 5/2007
218 NMPDS 5/2007
219 NMPDS-AMSAS 5/2007
220 NMPDS-DMRS 5/2007
221 NMPDS-EAIS 5/2007
222 NMPDS-EDPROJ II 5/2007
223 NMPDS-EDVR 5/2007
224 NMPDS-EPRES 5/2007
225 NMPDS-FSSS 5/2007
226 NMPDS-JASS 5/2007
227 NMPDS-LOOMIS 5/2007
228 NMPDS-NAVACTSTAT 5/2007
229 NMPDS-NMPE 5/2007
230 NMPDS-OAIS II 5/2007
231 NMPDS-ODIS 5/2007
232 NMPDS-ODMS 5/2007
233 NMPDS-OISS 5/2007
234 NMPDS-ORGSUPP 5/2007
235 NMPDS-TADTRACK 5/2007
236 NMPDS-TASM 5/2007
237 NOWS 5/2007
238 NSIPS 5/2007
239 ODS 10/2006
240 OLDS 5/2007
241 OOR 10/2006
242 OPINS 5/2007
243 PC-III 1/2007
244 PDCAPS 10/2006
245 PEPDUS 10/2006
246 PERSLOC 10/2006
247 PERSTEMPO 10/2006
248 PIM 10/2006
249 PRMS 10/2006
250 QMP-CS 10/2006
251 RDMS 10/2006
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ID Task Name Finish
252 RDMS- Suite 10/2006
253 RECBASS-R 10/2006
254 RHS 5/2007
255 RIS 10/2006
256 RLAS 10/2006
257 ROAMS 10/2006
258 RPAM 10/2006
259 RPAS 10/2006
260 RRS 10/2006
261 RSAS/RCCPDS 10/2006
262 RSDQ 10/2006
263 RVPS 10/2006
264 SAM 5/2007
265 SEPM 10/2006
266 SIDPERS-ARNG 10/2006
267 SLO 10/2006
268 SMS 10/2006
269 SRB 10/2006
270 SRT 10/2006
271 TAPDB-AE 10/2006
272 TAPDB-AO 10/2006
273 TAPDB-ARNG 10/2006
274 TAPDB-R 10/2006
275 TDRL (AR) 10/2006
276 TMTS 1/2007
277 TOPMIS 10/2006
278 TOPMIS II 10/2006
279 TOPTUS 10/2006
280 TPS 10/2006
281 TRANSPROC 10/2006
282 UD/MIPS 5/2007
283 UIC 5/2007
284 UMIDS 5/2007
285 UPDB (USAREUR) 10/2006
286 UPDB-Assignments 10/2006
287 UPDB-CPAS 10/2006
288 UPDB-CPF 10/2006
289 UPDB-FSTE-2 10/2006
290 UPDB-Locator 10/2006
291 UPDB-Personnel Detachment 10/2006
292 UPDB-Retention 10/2006
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ID Task Name Finish
293 UPDB-S-Gate 10/2006
294 UPDB-Soldiers' Page 10/2006
295 UPDB-Sponsorship 10/2006
296 UPDB-Sponsorship Training 10/2006
297 UPDB-Strength Management 10/2006
298 UPDB-TCS 10/2006
299 UPDB-TRACS 10/2006
300 vMPF 1/2007
301 WWL 10/2006
302 ZIP-GLC 10/2006
303 DTS 9/2007
304 Key Milestones: 9/2006
305 Initial policy 12/1995
306 Complete AoA 6/1997
307 Final Policy Implemented 5/2002
308 Milestone C 10/2003
309 IOC 12/2003
310 IOC (for Process) 12/2003
311 FOC 9/2006
312 Execute Organizational and Role Change 9/2006
313 Train Personnel 9/2006
314 Process Design Test & Integration 9/2006
315 FOC (for Process) 9/2006
316 Plan Organizational & Role Change 9/2006
317 Legacy Systems migrating to DTS 9/2007
318 AGTR 2002 10/2005
319 ATOS 9/2006
320 CTS 9/2006
321 DFAS-OW 9/2007
322 DTOS 9/2006
323 ETS 9/2006
324 FAST 9/2006
325 GAFS-DTS 9/2006
326 GENUS TBD
327 IATS 9/2005
328 MSC-T&T 9/2006
329 MTS 9/2006
330 NEAMIS TBD
331 Order Writer TBD
332 PDA 9/2006
333 PRODS 9/2006
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ID Task Name Finish
334 RATS 9/2006
335 ROWS 9/2006
336 RTS 9/2006
337 TMP 9/2006
338 TOPS 5/2005
339 TR 9/2006
340 TRAVEL 3/2005
341 UFTS/4001 9/2006
342 ULNATIS 9/2006
343 WinATOS 9/2006
344
345 Acquisition Visibility 6/2007
346 Key Systems 2/2006
347 USXPORTS 2/2006
348 Key Milestones: 1/2006
349 Milestone A 8/2001
350 Complete AoA 4/2002
351 USXPORTS Sys Architecture Doc 3/2003
352 Test and Evaluation Master Plan 8/2003
353 Interoperability Certification of ORD 9/2003
354 Testable Enterprise System 10/2003
355 Deployable Enterprise System 5/2004
356 IOC 6/2004
357 USXPORTS V1.0 6/2004
358 USXPORTS V2.0 12/2004
359 USXPORTS V2.1 1/2005
360 USXPORTS V3.0 5/2005
361 USXPORTS V3.1 9/2005
362 USXPORTS V4.0 1/2006
363 FOC 1/2006
364 Legacy systems migrating to USXPORTS 2/2006
365 TPS 2/2006
366 Key Initiatives 6/2007
367 DAMIR 6/2007
368 Key Milestones: 6/2007
369 Unclassified SAR data to be provided to Congress electronically via

DAMIR Purview.  Classified SAR data to be provided to Congress via a
classified annex.  Elimination of the paper SAR submission.

12/2005

370 Service components allow OSD to pull SAR, DAES and APB information
directly from their Service Acquisition Information Systems via DAMIR
web services rather than entering data into CARS

9/2005
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ID Task Name Finish
371 Update DAES Policy based on IPT Recommendations 12/2005
372 Determine and Implement New Business Rules TBD
373 Electronic SARs to Congress (retire paper SAR submission process) 4/2006

374 Incorporate DAES IPT Recommendations 6/2007
375
376 Common Supplier Engagement 6/2014
377 Key Systems 9/2008
378 CPARS 10/2006
379 Key Milestones: 10/2006
380 ACASS/CCASS Transition Funding 11/2004
381 ACASS/CCASS Transition MOA 11/2004
382 DoD as Centralized CPARS Funding Sponsor 9/2005
383 Obtain DoD Level Program Funding (including FPDS-NG Interface) 9/2005
384 Obtain DoD PPIMS Transition Funding 9/2005
385 PPIMS Transition Plan 9/2005
386 CPARS New Release 10/2005
387 ACASS/CCASS Implementation 10/2005
388 ACASS/CCASS Policy Guide 1/2006
389 FPDS-NG Interface 6/2006
390 PPIMS Transition Complete 9/2006
391 ACASS/CCASS/CPARS Quarterly Release 9/2006
392 CPARS Joint Requirements Board Stand Up 9/2006
393 Single DoD CPARS Guide 10/2006
394 DFARS Change (Parts 215, 236, 242): CPARS Single DoD PPI

Collection System & PPIRS Single DoD PPI Retrieval System
10/2006

395 Legacy Systems migrating to CPARS 9/2006
396 ACASS 9/2005
397 CCASS 9/2005
398 PPIMS 9/2006
399 DoD EMALL 1/2006
400 Key Milestones: 1/2006
401 FOC 11/2002
402 EMALL v6.0 10/2005
403 Website Overhaul 10/2005
404 Consolidation into one physical location 10/2005
405 User Interface Enhancements 10/2005
406 EMALL v6.1 1/2006
407 Improvements to DLA orders 1/2006
408 EDA 4/2006
409 Key Milestones: 4/2006
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ID Task Name Finish
410 Release 6.2: Ability to receive contracts data from SPS for prepopulation

of Wide Area Workflow
5/2005

411 EDA upgrade to Oracle 10g database and application server (AIS) 12/2005
412 Release of EDA, merging capabilities and users from EDA and NAFI 4/2006
413 Legacy Systems migrating to EDA 4/2006
414 NAFI 4/2006
415 SPS 9/2008
416 Key Milestones: 9/2008
417 Increment 2 (v4.2.2) 2/2006
418 IOC 5/2003
419 SRO6 Release - Incorporation of Major Weapons Systems

Requirements
8/2005

420 Final Policy Implemented 4/2005
421 FOC 2/2006
422 Increment 3 (v4.2.3) 9/2008
423 IOC 6/2006
424 Milestone C 2/2006
425 Web Based Technology 6/2006
426 Improved functionality for Major Weapon Systems 6/2006
427 Improved Adapter Technology 6/2006
428 Improved functionality for Inventory Control Point 6/2006
429 Full deployment across DoD 6/2006
430 FOC 9/2008
431 Legacy Systems migrating to SPS TBD
432 ACPS TBD
433 AMAS TBD
434 AMIS 9/2004
435 CONWRITE (CWS)(J104) TBD
436 ITIMP TBD
437 PADDS TBD
438 WAWF 9/2006
439 Key Milestones: 9/2006
440 Increment: v3.0.7 Release 9/2006
441 IOC (for Process) 11/1999
442 Achievement of Initial Policy implementation. 7/2003
443 Final Policy Implemented 1/2005
444 Enhanced DCAA Audit Features 6/2005
445 Enhanced Document rejection capabilities 6/2005
446 Integration with DLA DSS logistics system 6/2005
447 IOC 9/2005
448 FOC 9/2006
449 Increment: v3.0.8 Release 7/2005
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ID Task Name Finish
450 Miscellaneous Payment functionality 7/2005
451 Contract Pre-population from SPS via EDA 7/2005
452 Enhanced Document rejection capabilities 7/2005
453 Increment: v.3.0.9 Release 12/2005
454 Capability to track Government Furnished Property 12/2005
455 Enhanced UID processing capability 12/2005
456 Ability to view Financial payment status ("My Invoice" Link) 12/2005
457 DSS Phase II (partial) and 861 to BSM 12/2005
458 Key Initiatives 6/2014
459 CC-SF44 11/2006
460 Key Milestones: 11/2006
461 Increment: Phase 1 2/2006
462 Integration award 6/2005
463 Demonstrate capability (Phase 1) 10/2005
464 First test unit equipped with functionality (Phase 1) 12/2005
465 IOC (Phase 1) 2/2006
466 Increment: Phase 2 11/2006
467 System Demonstration (Phase 2) 6/2006
468 1st unit equipped (Phase 2) 8/2006
469 IOC (Phase 2) 11/2006
470 DBSE 6/2014
471 Key Milestones: 6/2014
472 Increment: Increment 1 9/2011
473 Milestone A 1/2006
474 Milestone B 6/2008
475 Milestone C 9/2010
476 IOC 9/2010
477 FOC 9/2011
478 Increment: Increment 2 3/2013
479 Milestone A 1/2006
480 Milestone B 6/2010
481 Milestone C 3/2012
482 IOC 3/2012
483 FOC 3/2013
484 Increment: Increment 3 6/2014
485 Milestone A 1/2006
486 Milestone B 12/2011
487 Milestone C 6/2013
488 IOC 6/2013
489 FOC 6/2014
490 Federal IAE 12/2006
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ID Task Name Finish
491 CCR 10/2006
492 Key Milestones: 10/2006
493 Initial Policy 5/1998
494 Final Policy Implemented 10/2003
495 Deploy web-enabled socio-economic validations with SBA 5/2005
496 Deploy web-enabled taxpayer identification number validations with

IRS
10/2005

497 All component systems interface to deploy CCR as true authoritative
source

10/2006

498 EPLS 6/2005
499 Key Milestones: 6/2005
500 Initiate Redesign efforts 6/2005
501 Initial Policy 1/2005
502 Final Policy Implemented 1/2005
503 eSRS 4/2006
504 Key Milestones: 4/2006
505 OMB Guidance Published 3/2005
506 IOC 5/2005
507 Development IOC 8/2005
508 Pilot Development 9/2005
509 Development FOC 10/2005
510 FAR Changes Finalized 10/2005
511 DoD Deployment 4/2006
512 FBO 6/2005
513 Key Milestones: 6/2005
514 Final Policy Implemented 1/2002
515 Award of FBO Recompete 6/2005
516 Legacy Systems migrating to FBO 1/2003
517 Commerce Business Daily Online 1/2003
518 FedReg 9/2006
519 Key Milestones: 9/2006
520 Initial policy 10/2003
521 IOC 1/2003
522 Inclusion of Fiscal Station Number (FSN) 8/2005
523 DoD begins transition to using FedReg online 9/2005
524 DoD uses FedReg as authoritative source of intra-governmental

buyer/seller info
9/2006

525 FedTeDS 12/2005
526 Key Milestones: 12/2005
527 FOC 3/2003
528 FedTeDS Coop Site 12/2005
529 Expected Approval of FAR Case 10/2005
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ID Task Name Finish
530 FPDS-NG 10/2006
531 Key Milestones: 10/2006
532 Finalize FAR changes 9/2005
533 Achieve the full operating capability (for process) 10/2005
534 DFARS/PGI changes finalized for new NG capabilities 10/2005
535 Full deployment of machine to machine capability within DoD 10/2006
536 Legacy Systems migrating to FPDS-NG TBD
537 FPDS TBD
538 ORCA 12/2006
539 Key Milestones: 12/2006
540 FAR Changes finalized instructing use 1/2005
541 Include DFARS (DoD-level) data elements 9/2006
542 Provide XML interface to perform data search and extracts 9/2006
543 DLA complete deployment of ORCA 12/2006
544 PPIRS 9/2006
545 Key Milestones: 9/2006
546 PPIRS-SR Pilot Completion 9/2005
547 PPIRS-SR DoD Directive 10/2005
548 DoD as Centralized Funding Sponsor 10/2005
549 PPIRS-SR Joint Requirements Board Stand Up 10/2005
550 Develop DoD PPIRS-SR Pilot 3/2006
551 Deploy DoD PPIRS-SR Capability 9/2006
552 Legacy systems migrating to PPIRS TBD
553 ABVS TBD
554 RYG TBD
555 WDOL 6/2005
556 Key Milestones: 6/2005
557 Dept. of Labor Finalize regulation changes 6/2005
558 FOC 6/2005
559 Strategic Sourcing 11/2006
560 ARM Pilot 4/2006
561 Key Milestones: 4/2006
562 Proof of Concept 10/2005
563 Advanced Requirements Management (ARM) Pilot: Design 11/2005
564 Advanced Requirements Management (ARM) Pilot: Develop ARM

Solution
3/2006

565 Advanced Requirements Management (ARM) Pilot: Training 3/2006
566 Conduct opportunity analysis 4/2006
567 ASAS 11/2006
568 Key Milestones: 11/2006
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ID Task Name Finish
569 Acquisition Spend Analysis Pilot (ASAP)/Service: - Migrate ASAP

functionality to ETL/data mart solution; - Fix scalability and
performance problems; - Add support concurrent users; - Add
additional contract writing system data available in ACBIS and CBIS

5/2006

570 Acquisition Spend Analysis Pilot (ASAP)/Service: - Initial Production
Deployment; - Implement data cleansing; - Enhance front-end
analytics; - Expose additional data from all contract writing systems
across AT&L (e.g., Army, Navy, AF, ODAs, etc)

11/2005

571 Second Production Deployment with Expanded capabilities 11/2006
572 e-STRATS 9/2006
573 Key Milestones: 9/2006
574 - Long Term: Planning and requirements development.

Establishment of Joint Tiger Team to collaborate on DoD-wide
capability/functionality; - Short Term: Approval, configuration, and
use of SEAPORT-e as Interim Enterprise solution.

9/2005

575 - Long Term: Requirements evaluation for consideration under
DBSE; - Short Term: On-going use of the SEAPORT-e interim
solution.

3/2006

576 - Long Term: Requirements evaluation for consideration under
DBSE; - Short Term: Continue use of SEAPORT-e until transition to
a long term COTS system. Evaluate results.

9/2006

577
578 Materiel Visibility 12/2010
579 Key Initiatives 12/2010
580 MEV 12/2008
581 Key Milestones: 12/2008
582 Increment:  Increment 1 12/2006
583 Complete AoA 5/2004
584 Milestone B 5/2005
585 Complete Principle-based Business Rules 9/2005
586 Incorporate in FMR MEV Business Rules 9/2005
587 Initial Program Valuations Completed (100% of total universe) 12/2005
588 IOC 6/2006
589 FY06 year end close using baseline valuaton methodologies 9/2006
590 FOC 9/2006
591 Quarterly reporting of baseline valuation using baseline

methodology.  Newly acquired programs will be valued using a
baseline methodology approach.  This is a Quarterly recurring
process.

12/2006

592 Increment:  Increment 2 12/2008
593 Milestone B 8/2006
594 IOC 9/2007
595 Milestone C 9/2007
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ID Task Name Finish
596 Quarterly newly acquired programs will be valued using Increment 2

methodology.  Total responsibility shifts to each Service & Other
Defense Agencies

12/2008

597 IUID 12/2010
598 Key Milestones: 12/2010
599 Final Policy Implemented 12/2010
600 Initial policy 7/2003
601 IUID of New Items 1/2004
602 IUID of Legacy Items in Inventory and Operational Use 12/2004
603 IUID of DoD Property in the Possession of Contractors 5/2005
604 All new Government Furnished Property (GFP) on solicitations and

contracts meet the IUID requirements (requires DFARS change).
1/2006

605 All Program Item Unique Identification (IUID) Implementation Plans and
Automated Information System (AIS) plans to be completed and
submitted to their respective Milestone Decision Authority.

1/2006

606 IUID STANAG ratification by NATO Asset Tracking Working Group. 3/2006

607 Full capability for electronic management of DoD property in the
possession of contractors

10/2006

608 All serially managed assets registered in the IUID Registry, and fully
integrated capability for uniquely identifying and marking of personal
property items in all organic depots.

7/2007

609 Demonstrate an integrated data environment. 7/2007
610 Complete IUID marking of all items and embedded items. 12/2010
611 MILS to EDI or XML 6/2007
612 Key Milestones: 6/2007
613 Final policy Implemented 12/2003
614 Initial Policy 12/2003
615 DUSD(AT&L) 22 Dec 03 memorandum 'Migration to the Defense

Logistics Management Standards (DLMS) and Elimination of the Military
Standard Systems (MILS) provides appropriate policy support for this

12/2003

616 Allocate 1/2 funds to the highest priority interfaces 3/2006
617 Determine all DTS potential trading partner interfaces 3/2006
618 Monitor trading partner migration performance and provide assistance as

appropriate
3/2006

619 Prioritize all potential interfaces 3/2006
620 Monitor trading partner migration performance and provide assistance as

appropriate
9/2006

621 Allocate 2nd 1/2 of funds to next highest priority interfaces 9/2006
622 Assure successful implementation of migrated interfaces 9/2006
623 Monitor trading partner migration performance and provide assistance as

appropriate
6/2007

624 Assure successful implementation of migrated interfaces 6/2007
625 RFID 1/2007
626 Key Milestones: 1/2007
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627 Implement ability to read/write passive RFID at 1/4 of CONUS depots. 12/2005

628 Implement RFID at 3 aerial ports. 12/2005
629 Publish DFAR clause governing application of tags to Class I (some), II,

VI, IX shipments to distribution depots, aerial ports, and maintenance
facilities.

12/2005

630 Suppliers apply passive RFID tagging to items as listed above. 1/2006
631 Implement ability to read/write passive RFID at 1/4 of CONUS depots. 4/2006

632 Implement ability to read/write passive RFID at 1/4 of CONUS depots. 7/2006

633 Publish DFAR clause governing application of tags to remaining
commodities and remaining locations.

12/2006

634 Suppliers apply passive RFID tags to all shipments for all commodities. 1/2007

635
636 Real Property Accountability 12/2010
637 Key Initiatives 12/2010
638 ELRV&RR 10/2006
639 Key Milestones: 10/2006
640 Complete Data Model 9/2006
641 Services begin implementation 10/2006
642 HMPC&IMR 12/2009
643 Key Milestones: 12/2009
644 Requirements Document Phase I Released 3/2006
645 IOC of Product Hazard Data Master 3/2007
646 Initial Component Implementation 12/2009
647 RPAR 3/2006
648 Key Milestones: 3/2006
649 Increment: Custody of Assest and Associated Data 3/2006
650 Complete real property acceptance requirements 9/2005
651 Revised unified facilities criteria 3/2006
652 RPIR 12/2007
653 Key Milestones: 12/2007
654 Increment: RPIR Implementation 12/2007
655  Revised DFAR 9/2005
656  Revised 4165.14 9/2005
657  Revised FMR 9/2005
658 Scope the Increment 2 & 3 Milestones 3/2006
659 Outreach and training of modernized real property management

practices
12/2007

660 Integration with component systems 12/2007
661 Incorporation of Standardized Data Elements in Authoritative

Systems
TBD
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662  Incorporation of Standardized Data Elements in Authoritative

Systems - 87 Data Elements
TBD

663 Incorporation of Standardized Data Elements in Authoritative
Systems (spiral 1)

TBD

664  Incorporation of Standardized Data Elements in Authoritative
Systems - Spiral 2

TBD

665 Incorporation of Standardized Data Elements in Authoritative
Systems - Spiral 3

TBD

666 Complete analysis of Material Systems Alternatives TBD
667 Selection and implementation of a federated or centralized system

solution
TBD

668 RPUID 12/2010
669 Key Milestones: 12/2010
670 Increment: Real Property Unique Identifier Registry Development,

Maintenance and Integration with Other DoD Systems
12/2007

671 Policy for UIDs within DoD referencing the use of identifiers for real
property

6/2005

672 Policies for the appropriate uses of Real Property Site and Asset
Unique Identifiers

6/2005

673 IOC for Site Registry (not subject to formal milestone reviews) 12/2005
674 Outreach and training of modernized real property management

practices
5/2006

675 IOC for Asset Registry (not subject to formal milestone reviews) 12/2006

676 Integration with Real Property financial systems 12/2007
677 FOC for Asset Registry (not subject to formal milestone reviews) TBD

678 Subsequent real property system spirals, in accordance with
re-engineered processes

TBD

679 Incorporation of Standardized Data Elements in Authoritative
Systems

TBD

680 Implementation of Analysis of Material Alternatives TBD
681 Increment: Management of Geospatial Information 12/2010
682 Visualizer 12/2005
683 Data 12/2008
684 Geospatial depiction of All Land Parcels and Sites 12/2010
685
686 Financial Visibility 9/2009
687 Key Systems 9/2009
688 BEIS 9/2009
689 Key Milestones: 3/2007
690 Migrate from SFC to SFIS for USSGL requried elements 3/2006
691 Implement SFIS Library as single, authoritative source for SFIS values 3/2006

692 Complete deployments for USSOCOM and Dept. of Army General Fund 3/2006
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693 Extend integration between DCW and DDRS for financial statement

generation (Army)
3/2006

694 Army Property, Plant & Equipment (PPE) (Capital Assets) 3/2006
695 USSOCOM solution for TMA and DARPA 3/2006
696 Migrate from SFC to SFIS for  rest of Phase I elements 9/2006
697 Analyze level of effort to incorporate SFIS Phase II 9/2006
698 Centralized Global Edit Table (CGET) 9/2006
699 USSOCOM solution for MDA, JCS, DSCA, and WHS 9/2006
700 Additional joint program (Joint Strike Fighter) 9/2006
701 Extend data processing and "corporate" GL posting capability to Marine

Corps
9/2006

702 Implement SFIS Phase II elements 3/2007
703 Extend data processing and "corporate" GL posting capability to addition

Component (Air Force or Navy)
3/2007

704 DCD/DCW 3/2006
705 Key Milestones: 3/2006
706 Milestone A 5/2000
707 Milestone B 5/2000
708 Milestone C 3/2005
709 IOC 9/2005
710 FOC 3/2006
711 DDRS 12/2008
712 Key Milestones: 12/2008
713 Milestone A 10/1998
714 Milestone B 4/2002
715 Milestone C 9/2003
716 IOC 10/2003
717 FOC 3/2006
718 End convergence 12/2008
719 Legacy Systems migrating to BEIS 9/2009
720 DCD/DCW 9/2009
721 DDRS 7/2006
722 HQARS 12/2005
723 STARS 7/2006
724 DCAS 9/2007
725 Key Milestones: 9/2007
726 Complete AoA 9/1996
727 Milestone C 3/2006
728 IOC 2/2006
729 FOC 9/2007
730 Arthur Andersen Study 8/1996
731 Milestone 0 - (Concept Approved) 5/1998
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732 Phase 1 -  Cross Disbursing 3/1999
733 Milestone 1/2 - (Total Program) 5/1999
734 Milestone 3 -  Phase 1 Only 1/2000
735 Phase 2 - Treasury Reporting (CL/KC) 4/2003
736 Phase 3 - FRS Elimination 2/2006
737 Phase 4 - Treasury Reporting (IN/CO) TBD
738 Phase 5 - Treasury Reporting (DN) TBD
739 Phase 6 - Misc Cash Systems & Reconciliation TBD
740 Legacy Systems migrating to DCAS 9/2007
741 CHOOSE 9/2007
742 CRS 9/2007
743 DCMS 9/2007
744 DFRRS 9/2007
745 DIT 9/2007
746 DRO 9/2007
747 FOS 9/2007
748 FRS-ACCTG 2/2006
749 HQARS 3/2006
750 IBOP 9/2007
751 MAFR 9/2007
752 NPPI 9/2007
753 RECERT 9/2007
754 SABRS [E&C] 9/2007
755 SAMS 9/2007
756 SORS 9/2007
757 TBO 9/2007
758 UTP TBD
759 WYPC 9/2007
760 XDISB 9/2007
761 IGT 10/2005
762 Key Milestones: 10/2005
763 Increment: Phase 1 10/2005
764 Milestone A 12/2004
765 IOC 10/2005
766 Key Initiatives 8/2006
767 PB Framework 8/2006
768 Key Milestones: 8/2006
769 Increment: PB Framework Phase I 2/2006
770 P/B Data Structure links to SFIS 7/2005
771 Enterprise business rules for PNO 10/2005
772 Determine authoritative data sources 2/2006
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773 Increment: PB Framework Phase II 8/2006
774 P/B Data Structure links to SFIS 5/2006
775 Determine authoritative data sources 8/2006
776 SFIS 7/2006
777 Key Milestones: 7/2006
778 Initial Policy 7/2005
779 Phase I Definition:  Financial Statement Elements 5/2005
780 Phase II Definition:  Cost/Performance Management Element 1/2006
781 Phase III Definition:  Elements TBD 7/2006
782
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ID Task Name Finish
783 Components 10/2018
784 Air Force 11/2016
785 Key Systems 9/2015
786 ACES 11/2008
787 Key Milestones: 11/2008
788 Increment: OPS Modernization 10/2005
789 FOC 10/2005
790 Increment: Phase 1 Modernization 11/2007
791 FOC 11/2007
792 Increment: Phase 2 Modernization 5/2008
793 FOC 5/2008
794 Increment: Phase 3 Modernization 11/2008
795 FOC 11/2008
796 Legacy Systems migrating to ACES 6/2006
797 IWIMS 6/2006
798 ADLS 7/2004
799 Key Milestones: 7/2004
800 IOC 7/2004
801 AFRISS 11/2007
802 Key Milestones: 11/2007
803 Milestone A 8/1998
804 Milestone B 12/1998
805 Milestone C 2/1999
806 IOC 6/1999
807 FOC 11/2007
808 DEAMS-AF 9/2010
809 Key Milestones: 3/2009
810 Increment: Inc 1 USTRANSCOM 2/2008
811 Complete AoA 1/2005
812 Milestone A 4/2005
813 Milestone B 1/2007
814 Milestone C 9/2007
815 IOC 9/2007
816 FOC 2/2008
817 Increment: Inc 2 (USAF) 3/2009
818 Milestone A 1/2007
819 Milestone B 2/2008
820 Milestone C 3/2009
821 IOC 3/2009
822 Legacy Systems migrating to DEAMS 9/2010
823 ABSS 3/2009
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824 ASIFICS 10/2006
825 BARS 9/2010
826 CPAS 12/2004
827 FMS 9/2007
828 GAFS 9/2010
829 GAFS-R 9/2010
830 IAPS 9/2010
831 TFMS-M 9/2007
832 EBS 9/2008
833 Key Milestones: 9/2008
834 Milestone A 9/1999
835 Milestone B 2/2000
836 Milestone C 10/2002
837 IOC 4/2004
838 Establish EDM Infrastructure 7/2005
839 CWE Rollout to AFRL 2/2006
840 Enterprise Planning & Pgming Syst 8/2006
841 COTS S&T Project Portfolio Mgt Syst 2/2007
842 FOC 9/2008
843 Legacy systems migrating to EBS 3/2007
844 Agreements 3/2007
845 APDP Tracking 1/2007
846 C2S2 1/2007
847 DiDS 3/2007
848 DTTIS 10/2006
849 G2 1/2007
850 HE-PERS 1/2007
851 HQ P&P 2/2006
852 HR2K 1/2007
853 HR-DEVS 1/2007
854 HWIS 3/2007
855 IR&D 8/2005
856 Jiffy 3/2007
857 LMS 1/2007
858 Mentoring 1/2007
859 Oz-SPA 3/2007
860 PA Database 3/2007
861 PR-w Contrak 3/2007
862 PTI 8/2005
863 RCDB 2/2006
864 Tech Connect 8/2005
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865 Vocus 8/2005
866 Warfighter 2/2006
867 Web Project Room 3/2007
868 WURMS 3/2007
869 ECSS-IL 9/2013
870 Key Milestones: 9/2012
871 Milestone A 8/2005
872 Milestone B 12/2007
873 Milestone C 10/2008
874 IOC 3/2011
875 FOC 9/2012
876 Legacy Systems migrating to ECSS-IL 9/2013
877 A&S 9/2010
878 ABS 9/2010
879 AFEMS 9/2010
880 AFERS 9/2011
881 AFPS 9/2011
882 AIRCAT 9/2013
883 ALMSS 9/2011
884 ALSDS(E046BREFRESH) 9/2011
885 AMMO-WEB 9/2010
886 API 9/2010
887 APS 9/2009
888 ASMS 9/2011
889 ASSAT 9/2009
890 ATOMS 9/2010
891 ATOS 9/2010
892 BASES 9/2011
893 BITS IBRC 9/2011
894 C2Remedy 9/2010
895 CAMS-FM/G081 9/2011
896 CANS 9/2011
897 CARS 9/2013
898 CAS 9/2011
899 CAS 1.0 9/2011
900 CAS-A 9/2010
901 CCS 9/2011
902 CD 9/2008
903 CEMS 9/2011
904 CERC 9/2009
905 CIDS 9/2010

2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

 Enterprise Transition Plan, Appendix J: System Transition Schedule

Department of Defense Business Transformation 15 September 2005  J-27



ID Task Name Finish
906 CITOMS 9/2010
907 CMOS 9/2010
908 COINS 9/2010
909 COPA 9/2009
910 CPPM 9/2010
911 CSIS 9/2010
912 DMAPS 9/2013
913 DMCODB 9/2011
914 DMMSS 9/2010
915 DMSI 9/2011
916 DRIS 9/2010
917 EIP(D200C) 9/2010
918 EMOC 9/2013
919 EPS 9/2011
920 EXPRESS 9/2011
921 FAS 9/2010
922 FEM 9/2011
923 FIABS 9/2010
924 Form196 9/2010
925 FSS 9/2010
926 GFMTR 9/2010
927 GIMMS 9/2011
928 HMMS 9/2010
929 I&SSS 9/2010
930 ICBM MDC 9/2010
931 ICS 9/2010
932 IDIM 9/2010
933 IES 9/2011
934 IIMS 9/2011
935 ILDS 9/2010
936 ILS-S 9/2011
937 IMACS 9/2011
938 IMCS 9/2010
939 IMDB 9/2013
940 IMDS-IL 9/2011
941 IMMP 9/2009
942 IMWRP 9/2011
943 INSTOR 9/2010
944 IRD 9/2009
945 ITS (2) 9/2011
946 JOPMS 9/2011
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947 KDSS 9/2013
948 LDM 9/2013
949 LDMS 9/2011
950 LIAMS (WAS OLVIMS) 9/2011
951 LMDS 9/2010
952 MABSM 9/2011
953 Material 9/2013
954 MCIP(D035W) 9/2011
955 MCPS 9/2011
956 MERLIN 9/2013
957 MFRS 9/2010
958 MICAP 9/2011
959 MICAS 9/2010
960 MIICS 9/2010
961 MIIDB 9/2010
962 MISTR 9/2011
963 MPE 9/2011
964 MPS 9/2011
965 MRDCS 9/2011
966 MWAS 9/2010
967 MWMS 9/2009
968 MWPCS 9/2011
969 Ogden PDMSS WEB 9/2011
970 ORA 9/2013
971 OWRMR 9/2009
972 PACSS/QIMSS 9/2011
973 PADS 9/2013
974 PAMS 9/2008
975 PCMS (2) 9/2011
976 PDMSS 9/2011
977 PDMSS WEB 9/2011
978 PIECS 9/2010
979 POMX 9/2011
980 PPAS 9/2011
981 PRPS - AFMC 9/2010
982 PRS 9/2011
983 PWPS 9/2011
984 RAM 9/2011
985 RAM/TMRS 9/2013
986 RAMP 9/2011
987 RAMPOD 9/2011
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988 RCAS 9/2011
989 REALM G 9/2011
990 REALM H 9/2010
991 REMIS 9/2013
992 RFM 9/2009
993 RIID 9/2010
994 RIS 9/2009
995 RMS 9/2010
996 RSSL 9/2010
997 RSSP DE 9/2009
998 SACS 9/2010
999 SAM 9/2011

1000 SAMS 9/2013
1001 SATODS(W002) 9/2010
1002 SATS 9/2010
1003 SAV 9/2011
1004 SBSS/ILS-S 9/2011
1005 SCCOP 9/2010
1006 SCS 9/2011
1007 SIRS 9/2009
1008 SIS 9/2010
1009 SNUD 9/2011
1010 SSRAC 9/2011
1011 SSSC 9/2010
1012 TABBS 9/2009
1013 TAS 9/2008
1014 TF39 CWA 9/2013
1015 TRACKER 9/2010
1016 TSC 9/2011
1017 WAPDS 9/2009
1018 WARRS 9/2010
1019 WMER 9/2008
1020 WR CTOR 9/2010
1021 WSMIS 9/2011
1022 EESOH-MIS 12/2007
1023 Key Milestones: 1/2007
1024 Version 1.1 (Hazmat) 6/2005
1025 FOC 6/2005
1026 Version 1.2 (Cleanup) 12/2005
1027 FOC 12/2005
1028 Version 1.3 (HazWaste) 9/2006
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1029 FOC 9/2006
1030 Version 1.4 (Air) APIMS Rpl 1/2007
1031 FOC 1/2007
1032 Legacy Systems migrating to EESOH-MIS 12/2007
1033 AF-EMIS 12/2006
1034 AFRIMS 3/2006
1035 AirCop 11/2006
1036 APIMS 11/2006
1037 AQUTS 11/2006
1038 ENTRAC 12/2007
1039 HAZCOM 9/2006
1040 HMMS (AF Use) 9/2007
1041 HOMER 9/2007
1042 SMART 12/2006
1043 WITS 9/2007
1044 ETIMS 3/2010
1045 Key Milestones: 3/2010
1046 Increment: Spiral 1 10/2006
1047 Complete AoA 6/2005
1048 Milestone B 11/2005
1049 Milestone C 4/2006
1050 IOC 4/2006
1051 Deploy Spiral 1 10/2006
1052 Increment: Spiral 2 10/2008
1053 Spiral 2 requirements and design 2/2007
1054 Spiral 2 development, test, and development 10/2008
1055 Increment: Spiral 3 3/2010
1056 Spiral 3 requirements and design 6/2008
1057 FOC 9/2009
1058 Spiral 3 development, test, and deployment 9/2009
1059 Sustainment 3/2010
1060 Legacy Systems migrating to ETMS 9/2009
1061 AFTOX 10/2006
1062 ATIMS 10/2008
1063 ATOMS 10/2006
1064 ATOS/DLDSS 9/2009
1065 CARDFILE 10/2008
1066 CTOR 10/2008
1067 E847 10/2006
1068 ETOMS 10/2008
1069 GEORGE 9/2009
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1070 IDM 9/2009
1071 IDTOD 9/2009
1072 JCALS 10/2008
1073 LDBMS 10/2006
1074 LIMITS 10/2008
1075 PTOWS 9/2009
1076 SATODS 9/2009
1077 TDMS 10/2008
1078 TODS 10/2008
1079 TOMART 10/2006
1080 TOMCOP 10/2006
1081 FIRST 9/2011
1082 Key Milestones: 9/2010
1083 Milestone B 3/2001
1084 Milestone C 5/2007
1085 IOC 9/2007
1086 FOC 9/2010
1087 Legacy Systems migrating to FIRST 9/2011
1088 ABIDES 3/2009
1089 ABSS 7/2008
1090 CBAS II 5/2006
1091 CMS 3/2007
1092 MicroBAS 12/2005
1093 OARS 9/2011
1094 PBAS 12/2005
1095 MPES-DP 5/2005
1096 Key Milestones: 5/2005
1097 FOC 5/2005
1098 Legacy systems migrating to MPES-DP 4/2005
1099 MDS 4/2005
1100 NAF-T 9/2015
1101 Key Milestones: 9/2015
1102 Increment: Phase 1-Financial 10/2008
1103 Complete AoA 6/2002
1104 Business case 6/2002
1105 Enterprise-wide domain architecture study 6/2003
1106 Enterprise Portfolio Management 9/2003
1107 Milestone A 12/2003
1108 Acquisition of COTS Solution 3/2004
1109 Stand up of Shared Service Center 7/2004
1110 Transition Plan 6/2004
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1111 Milestone B 3/2005
1112 Milestone C 6/2005
1113 Interface current standard AF Services POS systems to COTS 9/2005

1114 Interface with DCPDS 9/2005
1115 Interface with IBPS 9/2005
1116 Business Process Re-engineering 10/2005
1117 Initial Policy 12/2005
1118 IOC 12/2005
1119 Shared Service Center Fully Operational 2/2008
1120 FOC 9/2008
1121 Final Policy Implemented 9/2008
1122 Agile Combat Support 10/2008
1123 Global Services 10/2008
1124 Informed Decision-Making Capabilities 10/2008
1125 Lean business/information processing 10/2008
1126 Increment: Phase 2-POS Modernization 9/2010
1127 Milestone C 6/2005
1128 Business case 9/2006
1129 Initial Policy 3/2007
1130 Business Process Re-engineering 3/2007
1131 Enterprise-wide domain architecture study 3/2007
1132 Transition Plan 6/2007
1133 FOC 9/2010
1134 Agile Combat Support 9/2010
1135 Final Policy Implemented 9/2010
1136 Global Services 9/2010
1137 Informed Decision-Making Capabilities 9/2010
1138 Lean business/information processing 9/2010
1139 Enterprise Portfolio Management 9/2010
1140 Increment: Phase 3-Supply Chain Mgmt 9/2015
1141 Business case 9/2006
1142 Enterprise-wide domain architecture study 3/2007
1143 Business Process Re-engineering 9/2009
1144 Transition Plan 6/2009
1145 Initial Policy 9/2009
1146 Global Services 9/2015
1147 Informed Decision-Making Capabilities 9/2015
1148 Lean business/information processing 9/2015
1149 Enterprise Portfolio Management 9/2015
1150 Agile Combat Support 9/2015
1151 FOC 9/2015

2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

 Enterprise Transition Plan, Appendix J: System Transition Schedule

Department of Defense Business Transformation 15 September 2005  J-33



ID Task Name Finish
1152 Final Policy Implemented 9/2015
1153 Increment: Phase 4-CRM 9/2015
1154 Transition Plan 6/2006
1155 Business case 9/2006
1156 Enterprise-wide domain architecture study 3/2007
1157 Initial Policy 9/2010
1158 Business Process Re-engineering 9/2010
1159 FOC 9/2015
1160 Final Policy Implemented 9/2015
1161 Agile Combat Support 9/2015
1162 Enterprise Portfolio Management 9/2015
1163 Global Services 9/2015
1164 Informed Decision-Making Capabilities 9/2015
1165 Lean business/information processing 9/2015
1166 Legacy Systems migrating to NAF-T 11/2008
1167 NAFMIS 11/2008
1168 FAS 11/2008
1169 Key Initiatives 11/2016
1170 AFIR&I 11/2016
1171 Key Milestones: 11/2016
1172 Increment: Increment 1 7/2013
1173 Maintain Reliable Budgetary Accounting Information to Support

an Unqualified Audit Opinion on the Statement of Budgetary
Resources. (Incr 1): Request Internal Validation;(Incr 2): Air
Force Management Assertion to OSD/IG; (Incr 3):  Audit
Opinion Received

7/2010

1174 Maintain Reliable Cost Information for Air Force Programs to
Support an Unqualified Audit Opinion on the Statement of Net
Cost. (Increment 1): Request Internal Validation; (Increment 2):
Air Force Management Assertion to OSD/IG; (Increment 3):

7/2013

1175 Maintain Reliable Information for all Air Force Assets and
Liabilities to Support an Unqualified Audit Opinion on the
Balance Sheet. (Incr 1): Request Internal Validation; (Incr 2): Air
Force Management Assertion to OSD/IG; (Incr 3) Audit Opinion
Received

7/2013

1176 Increment: Increment 2 4/2014
1177 Maintain Reliable Budgetary Accounting Information to Support

an Unqualified Audit Opinion on the Statement of Budgetary
Resources.(Incr 1): Request Internal Validation; (Incr 2): Air
Force Management Assertion to OSD/IG; (Incr 3):  Audit
Opinion Received

4/2011
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1178 Maintain Reliable Cost Information for Air Force Programs to

Support an Unqualified Audit Opinion on the Statement of Net
Cost.  (Increment 1): Request Internal Validation; (Increment 2):
Air Force Management Assertion to OSD/IG; (Increment 3):

4/2014

1179 Maintain Reliable Information for all Air Force Assets and
Liabilities to Support an Unqualified Audit Opinion on the
Balance Sheet. (Incr 1): Request Internal Validation; (Incr 2): Air
Force Management Assertion to OSD/IG; (Incr 3) Audit Opinion
Received

4/2014

1180 Increment: Increment 3 11/2016
1181 Maintain Reliable Budgetary Accounting Information to Support

an Unqualified Audit Opinion on the Statement of Budgetary
Resources.(Incr 1): Request Internal Validation; (Incr 2): Air
Force Management Assertion to OSD/IG; (Incr 3):  Audit
Opinion Received

11/2013

1182 Maintain Reliable Cost Information for Air Force Programs to
Support an Unqualified Audit Opinion on the Statement of Net
Cost.  (Increment 1): Request Internal Validation; (Increment 2):
Air Force Management Assertion to OSD/IG; (Increment 3):

11/2016

1183 Maintain Reliable Information for all Air Force Assets and
Liabilities to Support an Unqualified Audit Opinion on the
Balance Sheet. (Incr 1): Request Internal Validation; (Incr 2): Air
Force Management Assertion to OSD/IG; (Incr 3) Audit Opinion
Received

11/2016

1184 ELR 5/2008
1185 Key Milestones: 5/2008
1186 Increment: OS Command and Control 12/2007
1187 Value Stream Analysis 12/2004
1188 ID critical processes 4/2004
1189 Implement improvements incrementally, AF-wide 6/2005
1190 Initiate RIEs 5/2005
1191 Complete RIEs 4/2007
1192 Complete AF-wide incremental changes 12/2007
1193 Increment: Deployment Management 6/2007
1194 ID critical processes 4/2004
1195 Value Stream Analysis 6/2004
1196 Initiate RIEs 11/2004
1197 Implement improvements incrementally, AF-wide 12/2004
1198 Complete RIEs 10/2006
1199 Complete AF-wide incremental changes 6/2007
1200 Increment: Full Spectrum Threat Response 5/2007
1201 ID critical processes 4/2004
1202 Value Stream Analysis 11/2004
1203 Initiate RIEs 4/2005
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ID Task Name Finish
1204 Implement improvements incrementally, AF-wide 5/2005
1205 Complete RIEs 3/2007
1206 Complete AF-wide incremental changes 5/2007
1207 Increment: Spiral 2 OS 5 Critical Processes for Re-engineering 5/2008

1208 ID critical processes 10/2005
1209 Value Stream Analysis 11/2005
1210 Initiate RIEs 3/2006
1211 Implement improvements incrementally, AF-wide 5/2006
1212 Complete AF-wide incremental changes 5/2008
1213 Complete RIEs 2/2008
1214 FM SDM 9/2009
1215 Key Milestones: 9/2009
1216 Center of Expertise IOC 10/2005
1217 Financial Advisor Transformation: Realign ALO/FMA 12/2005
1218 Financial Services Transformation: Stand-up Central Processing

Center
10/2007

1219 FAT: Enhanced Financial Advisor. Note Pending DEAMS and Senior
Leader approval

9/2008

1220 Center of Expertise FOC 9/2008
1221 FST: Stand-up Contact Center 10/2008
1222 Combat Comptroller Contingency Organization FOC 9/2009
1223 OSMP 4/2007
1224 Key Milestones: 4/2007
1225 Governance 2/2004
1226 Process direction 5/2004
1227 CONOPS Definition 5/2004
1228 OS Enterprise Architecture V3 4/2005
1229 Enterprise Strategy 5/2005
1230 Enterprise Portfolio Mgmt 10/2005
1231 Change Mgmt Plan / Communications 12/2005
1232 CONOPS Integration 3/2006
1233 Enterprise Transfo Metrics 3/2006
1234 Integrated VSA 4/2006
1235 Integrated AF Transformation 10/2006
1236 Capabilities based transfo budgeting 3/2007
1237 Doctrine Integration 3/2007
1238 Int. Re-Engineering + I-CRRA 4/2007
1239 Integrated Architecture V5 4/2007
1240 Pers Trans 9/2006
1241 Key Milestones: 9/2006
1242 Increment: AF Military Uniques to DIMHRS 9/2006
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1243 Consolidated Contact Center-Spiral 1 3/2006
1244 Milestone B 3/2006
1245 Consolidated Contact Center-Spiral 2 6/2006
1246 Consolidated Contact Center-Spiral 3 9/2006
1247 Increment: AF Civilian Uniques to DCPDS 8/2004
1248 IOC 3/2002
1249 FOC 8/2004
1250 Increment: Military Personnel Data System 7/2001
1251 IOC 6/2001
1252 FOC 7/2001
1253 PM&O 12/2008
1254 Key Milestones: 12/2008
1255 IRSS on NIPRNET (GCSS) 7/2005
1256 IRSS AFROCC, JROC Integration 3/2006
1257 SMART data feed to DAMIR 12/2006
1258 SMART/CCaR/IDECS linked 12/2007
1259 SMART evolved to Acq Portal 12/2008
1260 PRIDE functionality to the Portal 12/2008
1261 Sourcing 12/2007
1262 Key Milestones: 12/2007
1263 CARS (J001) replaced by FPDS-NG 10/2005
1264 AFWAY upgrade to AFeBuy 8/2006
1265 ACPS replaced by SPS V 4.2.3 3/2007
1266 ConWrite replaced by SPS V 4.2.3 12/2007
1267 T&E 8/2005
1268 Key Milestones: 8/2005
1269 AFMC selection of preferred modules 8/2005
1270
1271 Army 10/2018
1272 Key Systems 10/2018
1273 ACBIS 1/2005
1274 Key Milestones: 1/2005
1275 Increment: Block One 10/2003
1276 Milestone A 8/2002
1277 IOC 4/2003
1278 FOC 10/2003
1279 Increment: Block Two 10/2004
1280 IOC 5/2004
1281 FOC 10/2004
1282 Increment: Block Three 1/2005
1283 IOC 1/2005
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ID Task Name Finish
1284 AIM 9/2018
1285 Key Milestones: 9/2018
1286 Increment: AIM 7.0 9/2005
1287 Requirements 3/2005
1288 Design 5/2005
1289 Development 7/2005
1290 Testing 8/2005
1291 Fielding 9/2005
1292 Increment: AIM 8.0 3/2006
1293 Requirements 9/2005
1294 Fielding 3/2006
1295 Increment: AIM 9.0 9/2006
1296 Requirements 3/2006
1297 Fielding 9/2006
1298 Increment: AIM 10.0 9/2008
1299 Fielding 9/2008
1300 Increment: Firedog Evolution 9/2018
1301 Acq Domain Support (Firedog) 9/2018
1302 DLS 9/2010
1303 Key Milestones: 9/2010
1304 Increment 1 - Digital Training Facilities 3/1999
1305 Milestone A 4/1998
1306 Milestone B 4/1998
1307 Milestone C 3/1999
1308 Increment 2 - Subsume Increment 1 with Updated Digital

Training Facilities and DLS Enterprise Management
9/2005

1309 Milestone A 3/1999
1310 Milestone B 3/1999
1311 IOC 12/1999
1312 Milestone C 12/2000
1313 FOC 9/2005
1314 Increment 3 - Army Learning Management System 12/2007
1315 Milestone A 12/2000
1316 Milestone B 12/2000
1317 Milestone C 9/2004
1318 IOC 12/2004
1319 FOC 12/2007
1320 Increment 4 - Deployed Digital Training Campus 9/2010
1321 Milestone A 9/2004
1322 Milestone B 9/2004
1323 Milestone C 12/2007
1324 IOC 6/2007
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1325 Requirements Analysis 6/2005
1326 Contract Award 4/2006
1327 SDD 7/2006
1328 DT&E 1/2007
1329 OT&E 7/2007
1330 FRP 12/2007
1331 Fielding 1/2008
1332 FOC 9/2010
1333 Legacy systems migrating to DLS 12/2007
1334 AIMS-PC 12/2007
1335 TREDS-R 12/2007
1336 eMILPO 8/2003
1337 Key Milestones: 8/2003
1338 FOC 8/2003
1339 FBS 10/2018
1340 Key Milestones: 10/2018
1341 Increment: Increment 1 1/2014
1342 Develop BCA and POM Requirements 4/2004
1343 Establish Army FBS Governance Organization and Processes 6/2005

1344 Milestone A 12/2005
1345 Army FBS enable 3 key Communities of Interest 8/2006
1346 Technology Prototyping and Component Integration Readiness

and Benefits Assessments
12/2006

1347 Milestone B 4/2007
1348 Develop Reference Architecture 4/2007
1349 Evaluation of Candidate Applications 10/2007
1350 Milestone C 6/2008
1351 IOC 1/2009
1352 FOC 1/2014
1353 Increment: Increment 2 1/2010
1354 Milestone B 6/2008
1355 Milestone C 6/2009
1356 IOC 1/2010
1357 Increment:  Increment 3 1/2011
1358 Milestone B 6/2009
1359 Milestone C 6/2010
1360 IOC 1/2011
1361 Increment: Increment 4 1/2012
1362 Milestone B 6/2010
1363 Milestone C 6/2011
1364 IOC 1/2012
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1365 Increment: Implement 5 10/2018
1366 Milestone B 6/2011
1367 Milestone C 6/2012
1368 IOC 1/2013
1369 Produce and Deploy 13 FBS enabled Remaining COIs 9/2013
1370 Evolve and sustain 16 COIs 10/2018
1371 Legacy systems migrating to FBS 6/2013
1372 ACBIS 6/2012
1373 ACE TBD
1374 AIM 6/2011
1375 STEM 6/2013
1376 VIS 6/2011
1377 VISION 6/2012
1378 FCS-ACE 10/2005
1379 Key Milestones: 10/2005
1380 Contract Award (Initial Production) 5/2003
1381 Milestone B 5/2003
1382 Blockpoint 1-17:  Capabilities deployed with FCS ACE to support

FCS program.  (Inc. 1 commenced 05/2003)
2/2005

1383 Blockpoint 18:  Capabilities deployed for FCS IPR2 3/2005
1384 Blockpoint 19 4/2005
1385 Blockpoint 20 6/2005
1386 Blockpoint 21:  Capabilities deployed for FCS SoSFR 8/2005
1387 Blockpoint 22 10/2005
1388 GCSS-A 4/2010
1389 Key Milestones: 3/2010
1390 Increment 1--Implement ORD Block 1 functionality and interface

hub to external systems.
3/2010

1391 MS 0/I/II (MAISRC) decision 5/1997
1392 ACAT 1D designation 5/2002
1393 Complete AoA 3/2003
1394 Milestone B 12/2005
1395 Milestone C 8/2007
1396 IOC 9/2007
1397 FOC 3/2010
1398 Legacy Systems migrating to GCSS-A 4/2010
1399 PBUSE 4/2010
1400 SAAS-MOD 4/2010
1401 SAMS-1 Rehost 4/2010
1402 SARSS 1(I) 4/2010
1403 SARSS-2AC/2B 4/2010
1404 SARSS-2AD 4/2010
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1405 SPBS-R 4/2010
1406 ULLS-A 4/2010
1407 ULLS-G 4/2010
1408 ULLS-S4 4/2010
1409 GFEBS 6/2010
1410 Key Milestones: 4/2010
1411 Complete AoA 10/2004
1412 Milestone A 6/2005
1413 Milestone B 1/2007
1414 IOC 11/2007
1415 Milestone C 6/2008
1416 Milestone B2 10/2008
1417 Milestone C2 2/2009
1418 FOC 4/2010
1419 Legacy Systems migrating to GFEBS 6/2010
1420 AORS 6/2010
1421 ARCS 6/2010
1422 ASK-FM 6/2010
1423 ATLAS 6/2010
1424 AVPRAT 6/2010
1425 CAMS-ME 6/2010
1426 CAPS 6/2010
1427 CRP 6/2010
1428 DARS 6/2010
1429 DbCAS/ WebCAS 6/2010
1430 DJAS 6/2010
1431 Fadtool 6/2010
1432 FMIS MEDCOM 6/2010
1433 GTS 6/2010
1434 IPAC Wizard 6/2010
1435 ISB 6/2010
1436 MS Access data conversion database 6/2010
1437 ODS 6/2010
1438 OLRV 6/2010
1439 On-Base 6/2010
1440 ONE-PAY 6/2010
1441 PARSS 6/2010
1442 RSBUX 6/2010
1443 SCRT 6/2010
1444 SLAD 6/2010
1445 SOMARDS 6/2010
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1446 STANFINS 6/2010
1447 VPIS 6/2010
1448 LMP 7/2007
1449 Key Milestones: 7/2007
1450 Complete Financial Management Review 5/2006
1451 2d Deployment Go Live 7/2006
1452 3d Deployment Go Live 7/2007
1453 Legacy Systems migrating to LMP 7/2007
1454 CCSS 7/2007
1455 SDS 7/2007
1456 RCAS 10/2004
1457 Key Milestones: 10/2004
1458 Increment: RCAS Solution 10/2004
1459 Complete AoA 9/1995
1460 Milestone A 9/1996
1461 Milestone B 1/1998
1462 Milestone C 5/2000
1463 IOC 7/2001
1464 Milestone E 3/2002
1465 Milestone F 3/2003
1466 FOC 10/2004
1467 Milestone G 10/2004
1468 STEM 6/2008
1469 Key Milestones: 2/2006
1470 Increment: v1.0 2/2005
1471 First STEM release 2/2005
1472 Final Policy Implemented 6/2004
1473 Increment: Enhancements/Upgrades 8/2005
1474 Financials 8/2005
1475 Tasker management 8/2005
1476 Increment: v2.0 2/2006
1477 version 2.0 2/2006
1478 Legacy Systems migrating to STEM 6/2008
1479 ASTMIS 6/2008
1480 TC-AIMS II 10/2011
1481 Key Milestones: 10/2011
1482 Increment: Block 1 5/2004
1483 Complete AoA 1/1996
1484 Milestone B 10/2000
1485 Milestone C 11/2002
1486 IOC 2/2003
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1487 FOC 5/2004
1488 Increment: Block 2 12/2005
1489 Complete AoA 12/2003
1490 Milestone B 3/2002
1491 Milestone C 5/2004
1492 IOC 8/2004
1493 FOC 12/2005
1494 Increment: Block 3 3/2008
1495 Milestone B 5/2004
1496 Milestone C 12/2005
1497 IOC 3/2006
1498 FOC 3/2008
1499 Increment: Block 4 3/2010
1500 Milestone B 12/2005
1501 Milestone C 3/2008
1502 IOC 6/2008
1503 FOC 3/2010
1504 Increment: Block 5 9/2010
1505 Milestone B 3/2008
1506 Milestone C 3/2010
1507 IOC 6/2010
1508 FOC 9/2010
1509 Legacy Systems migrating to TC-AIMS II 10/2011
1510 CMOS 10/2011
1511 TC-ACCIS 10/2003
1512 TC-AIMS 10/2009
1513 TIS-TO 11/2006
1514 VIS 10/2005
1515 Key Milestones: 10/2005
1516 Increment: Phase 1  Limited Deployment 5/2005
1517 Limited Deployment Decision Review 5/2005
1518 Increment: Phase 1.1 8/2005
1519 System Testing 8/2005
1520 Increment: Phase 2 Full Deployment 10/2005
1521 FDDR 10/2005
1522 VISION 9/2008
1523 Key Milestones: 9/2008
1524 Milestone A 9/2004
1525 Milestone C 9/2008
1526
1527 DFAS 9/2008
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1528 Key Systems 4/2007
1529 FCP 4/2007
1530 Key Milestones: 10/2006
1531 Complete AoA 1/2003
1532 Milestone B 1/2004
1533 Milestone C 2/2006
1534 IOC 2/2006
1535 FOC 10/2006
1536 Legacy Systems migrating to FCP 4/2007
1537 DJMS-AC 4/2007
1538 DJMS-RC 4/2007
1539 Key Initiatives 9/2008
1540 Disb HPO 9/2008
1541 Key Milestones: 9/2008
1542 Increment: Eliminate SRD-1   6/2006
1543 IOC 6/2006
1544 Increment: Eliminate CDS 9/2008
1545 FOC 9/2008
1546 Increment: Consolidate disbursing services and achieve

standardization at fewer than the five current DFAS sites.
9/2008

1547 FOC 9/2008
1548 EC 9/2006
1549 Key Milestones: 9/2006
1550 Increment: Deploy WAWF to ARMY 9/2006
1551 FOC 9/2006
1552
1553 DLA 8/2011
1554 Key Systems 4/2011
1555 BSM 9/2006
1556 Key Milestones: 9/2006
1557 Milestone 0 12/1999
1558 Complete AoA 2/2000
1559 Milestone I/II 8/2000
1560 Increment: Release 1.0 8/2002
1561 Milestone C 8/2002
1562 Increment: Release 2.0 1/2005
1563 IOC 1/2005
1564 Increment: Release 2.2 9/2006
1565 Full-Rate Production Decision Review (FRPDR) 12/2005
1566 FOC 9/2006
1567 Legacy Systems migrating to BSM 9/2006
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1568 DISMS 1/2005
1569 SAMMS 9/2006
1570 BSM-Energy 6/2007
1571 Key Milestones: 6/2007
1572 Milestone 0/I/II 11/1995
1573 Base Level Operations - FOC 9/2001
1574 Bulk Enterprise Level Operations - FOC 4/2003
1575 FOC 6/2007
1576 Increment: Base Level Operations 1/1997
1577 Milestone IIIa Base Level Operations 1/1997
1578 Increment: CONUS Bulk 5/2002
1579 Milestone IIIb Enterprise Level Operations - CONUS Bulk 5/2002
1580 Increment: CONUS PC&S 5/2004
1581 Full-Rate Production Decision Review (FRPDR) 5/2004
1582 Increment: OCONUS (Bulk & PC&S) 5/2006
1583 FRPDR for Enterprise Level OCONUS (Bulk & PC&S) 5/2006
1584 Legacy Systems migrating to BSM-Energy 6/2007
1585 DFAMS 6/2007
1586 CFMS 4/2011
1587 Key Milestones: 4/2011
1588 Milestone A 4/2003
1589 Phase 'A' AOA 1/2004
1590 Milestone B 8/2004
1591 IOC 8/2006
1592 Phase 'B' AOA 9/2006
1593 Milestone C 3/2007
1594 FOC 4/2011
1595 Legacy Systems migrating to CFMS 4/2011
1596 AFMIS 1/2009
1597 CFS 1/2009
1598 FSM afloat 4/2011
1599 MCFMIS 1/2009
1600 NFMIS 1/2009
1601 STORES NT 4/2005
1602 DPMS 6/2006
1603 Key Milestones: 6/2006
1604 Increment: 1st Destination Optimization 5/2004
1605 Milestone A 6/2002
1606 Milestone B 10/2002
1607 Integration Contract Award 8/2003
1608 Complete AoA 3/2004
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1609 Milestone C 5/2004
1610 IOC 5/2004
1611 Increment: 2nd Destination Optimization 5/2005
1612 Additional Enhancements 5/2005
1613 Milestone C 5/2005
1614 Increment: BSM Integration 8/2005
1615 Additional Enhancements 8/2005
1616 Milestone C 8/2005
1617 Increment: Reverse Logistics 6/2006
1618 Milestone C 6/2006
1619 FOC 6/2006
1620 RMP 6/2009
1621 Key Milestones: 6/2009
1622 Milestone A 12/2003
1623 Fit-Gap Analysis Contract 9/2004
1624 Complete AoA 10/2005
1625 Milestone B 10/2005
1626 Integration Contract 3/2006
1627 Milestone C 2/2007
1628 IOC 6/2007
1629 FOC 6/2009
1630 Legacy Systems migrating to RMP 6/2009
1631 DAISY 6/2009
1632 BOSS Hazardous 6/2009
1633 Key Initiatives 8/2011
1634 CRM 8/2008
1635 Key Milestones: 8/2008
1636 Milestone A 10/2002
1637 Milestone B 9/2003
1638 Complete AoA 12/2005
1639 Milestone C 2/2006
1640 IOC 3/2006
1641 FOC 8/2008
1642 DLA IDE 8/2011
1643 Key Milestones: 8/2011
1644 Milestone A 8/2001
1645 Milestone B 6/2002
1646 Complete AoA 1/2003
1647 Milestone C 9/2005
1648 IOC 11/2005
1649 FOC 8/2011
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1650 P3I 3/2006
1651 Key Milestones: 3/2006
1652 P3I initiatives to be formalized 3/2006
1653 PDMI 7/2011
1654 Key Milestones: 7/2011
1655 Complete AoA 4/2003
1656 Milestone A 8/2002
1657 Milestone B 10/2003
1658 Milestone C 5/2007
1659 IOC 5/2007
1660 FOC 7/2011
1661
1662 Navy 12/2011
1663 Key Systems 12/2011
1664 GCSS-MC 3/2008
1665 Key Milestones: 3/2008
1666 Increment: LCM Block 1 (Logistics Chain Management Block 1) 3/2008

1667 Milestone A 7/2004
1668 Milestone B 11/2005
1669 IOC 11/2007
1670 Milestone C 5/2007
1671 FOC 3/2008
1672 Legacy Systems migrating to GCSS-MC 3/2008
1673 ATLASS I 3/2008
1674 MIMMS 3/2008
1675 PC MIMM 3/2008
1676 SASSY 3/2008
1677 Navy Cash 10/2008
1678 Key Milestones: 10/2008
1679 Milestone A 6/1999
1680 Milestone B 11/2000
1681 Complete AoA 12/2002
1682 Milestone C 6/2003
1683 IOC 1/2004
1684 FOC 10/2008
1685 Legacy Systems migrating to Navy Cash 10/2008
1686 ATMs-At-Sea 10/2008
1687 NAVY ERP 12/2011
1688 Key Milestones: 12/2011
1689 Increment: Financial & Regional Maintenance Release 12/2011
1690 Milestone A 8/2004
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1691 Milestone B 8/2004
1692 Retire SMART Pilot 9/2005
1693 Begin Regional Maintenance Center Deployments 9/2006
1694 Begin Echelon I Deployment 9/2006
1695 Milestone C 9/2006
1696 Retire NEMAIS Pilot 9/2006
1697 IOC 10/2006
1698 Retire CABRILLO Pilot 9/2007
1699 Retire SIGMA Pilot 9/2007
1700 Begin Echelon II Headquarters Deployments 10/2007
1701 Begin Warfare Center Deployments 10/2007
1702 FOC 12/2011
1703 Increment: Regional Supply Release 9/2008
1704 Begin Fleet Regional Supply Centers 8/2008
1705 IOC 8/2008
1706 FOC 9/2008
1707 Increment: Wholesale Supply Release 9/2007
1708 Begin Inventory Control Point Deployments 7/2007
1709 IOC 7/2007
1710 FOC 9/2007
1711 Legacy Systems migrating to NAVY ERP 9/2011
1712 5 YEAR DEMAND CALCULATOR 9/2011
1713 A&P REPORTS 9/2009
1714 A2E-A4E SUPPLY DIRECTIVE 9/2011
1715 A3910 9/2006
1716 ABM 9/2011
1717 ABS 9/2011
1718 ACCESS 9/2011
1719 ACCOM STORAGE 9/2011
1720 ACIP 9/2009
1721 ADEPT SERIES 9/2008
1722 ADS-AIR 9/2007
1723 AIM 9/2008
1724 AIMS 9/2008
1725 AIMTC 9/2011
1726 AIR FLASK TRACKING DB 9/2009
1727 ALMARS 9/2011
1728 ALTMIS 9/2009
1729 ALTP 9/2011
1730 AMP 9/2009
1731 ANCHORS NC 9/2009
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1732 APN IFL MIS 9/2009
1733 APN-6 BUD REQ 9/2009
1734 APN-6 IFL 9/2009
1735 APNE 9/2009
1736 ARO 9/2011
1737 AS/RS 9/2011
1738 ASI 9/2011
1739 ASIPS 9/2008
1740 ASM 9/2011
1741 ASP 9/2011
1742 ATAC-NVY 9/2009
1743 ATS 9/2011
1744 AUTODOC 9/2009
1745 B15RVW 9/2011
1746 BAP 9/2011
1747 BARTENDER BARCOED LABELING 9/2009
1748 BDI 9/2008
1749 BEANS 9/2009
1750 BPS 9/2009
1751 BPS 9/2011
1752 BRF 9/2011
1753 BRIO QUERY 9/2011
1754 BSA 9/2009
1755 BTS - WD 9/2008
1756 Budget - NEDU 9/2011
1757 BUYOUT 9/2011
1758 C10 80 COLUMN MAINTENANCE 9/2011
1759 C10 ERROR/INPUTS 9/2011
1760 C14 80 COLUMN MAINTENANCE 9/2011
1761 C14LBC 9/2011
1762 CABRILLO 9/2008
1763 CASTS 9/2008
1764 CBTIMS 9/2011
1765 CCRP FEEDBACK/INIT 9/2009
1766 CCRP MANAGEMENT DB 9/2009
1767 CDASS 9/2008
1768 CDB WEB 9/2009
1769 CDMS/DMS 9/2008
1770 CDT 9/2009
1771 CED 9/2011
1772 CERAP 9/2011
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1773 CLIFAFS 9/2011
1774 CMAS 9/2009
1775 CMBUS 9/2011
1776 CMIS 9/2011
1777 CMSTAT 9/2009
1778 COBRA 9/2009
1779 COMPAS 9/2007
1780 CORPORATE DATA BASE 9/2011
1781 CPRS 9/2011
1782 CRMM HISTORY 9/2009
1783 CSAT 9/2011
1784 CSM 9/2009
1785 CSSR CYCLIC TRIGGERS 9/2011
1786 CTS - SSC CH 9/2009
1787 CWPS - SEA 9/2011
1788 DCOSIMS 9/2009
1789 DEMIL 9/2011
1790 DISPOSAL 9/2011
1791 DISPOSAL TRACKING SYSTEM 9/2011
1792 DMTS AWP INTEGRATION SUPPORT 9/2009
1793 DOCUMENT CONTROL 9/2011
1794 DPMETRICS 9/2011
1795 DRATS 9/2011
1796 DRRT 9/2011
1797 DSSQR 9/2011
1798 EBIS-SEA 9/2011
1799 ERCM 9/2009
1800 ERL PROGRAM 9/2009
1801 ERMS 9/2011
1802 FCT 9/2008
1803 FHT 9/2011
1804 FIRST 9/2011
1805 FIS 9/2007
1806 FITS 9/2008
1807 FMD 9/2009
1808 FMIS - NSLC 9/2010
1809 FMIS 2000/UPGRADE 9/2006
1810 FMT 9/2011
1811 FMT - TRAINING 9/2011
1812 FMT.MCH 9/2011
1813 FTP NNPI 9/2009
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1814 FWTS 9/2011
1815 G02APU 9/2011
1816 G02PR12 9/2011
1817 GENUS TRAINING 9/2009
1818 GIBBS 9/2008
1819 HEADQUARTERS FORMS 9/2008
1820 HEDRS 9/2011
1821 IA 9/2008
1822 IBC 9/2009
1823 ICB 9/2011
1824 ICF 9/2011
1825 ICP 9/2011
1826 IHD Locals 9/2011
1827 IMPS 9/2011
1828 IMTK 9/2011
1829 INCMAS 9/2011
1830 INFORM 9/2008
1831 IP - NSWC - CD 9/2011
1832 IPMS - Corona 9/2011
1833 IPMS WEB 9/2007
1834 iRAPS 9/2011
1835 ISD 9/2011
1836 J15PPI 9/2011
1837 J50 BBS 9/2011
1838 JONAS 9/2011
1839 LAR DATABASE FOR 688 CLASS 9/2009
1840 LCU 9/2011
1841 LMS21 9/2011
1842 LOFTWARE 9/2011
1843 LRC MAINTENANCE 9/2011
1844 LRS 9/2010
1845 M1134A4 9/2011
1846 MALF 9/2011
1847 MANA 9/2007
1848 MAPL 9/2011
1849 MEASURE NAME AND ADDRESS QUERY 9/2008
1850 MFCS - Retail Afloat 9/2011
1851 MFCS PX02/04 9/2011
1852 MFCS-PX06 9/2011
1853 MICRO PMR 9/2009
1854 MOMENTUM 9/2010
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ID Task Name Finish
1855 MPCR 9/2009
1856 MPDCR 9/2009
1857 MPSTAT 9/2009
1858 MRIL 9/2011
1859 MRMS 9/2009
1860 MTPSI 9/2011
1861 NAVSUP HQCPB 9/2009
1862 NCB 9/2007
1863 NEMAIS 9/2006
1864 NOMBERS 9/2008
1865 NSWCDD LOCATOR 9/2009
1866 OMEPS 9/2011
1867 ON-CENTER MATERIALS DELEVERY TRACKING SYSTEM 9/2011
1868 ONLINE COMPUTER INFORMATION EXCHANGE 9/2011
1869 ONLINE CSSR 9/2011
1870 OSP 9/2011
1871 OTFw 9/2011
1872 OTS 9/2009
1873 P3 9/2009
1874 P3E 3.5 9/2008
1875 PACE-PIO 9/2011
1876 PARM 9/2011
1877 PARS 9/2011
1878 PARTS 9/2009
1879 PATS 9/2011
1880 PB VIEWS 9/2009
1881 PBAS-FD 9/2007
1882 PC 9/2011
1883 PC TRAVEL 9/2011
1884 PCRIMS 9/2011
1885 PCS 9/2009
1886 PCS CODE 807 9/2011
1887 PCS CODE 809 9/2011
1888 PDCNLOG 9/2011
1889 PDM 9/2011
1890 PDREP - WEB ENABLED 9/2009
1891 PERSONNEL MOBILITY 9/2011
1892 PHIMS 9/2009
1893 PLS 9/2007
1894 PMIS 9/2011
1895 PMP NEW 9/2009
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ID Task Name Finish
1896 PMS MATE 9/2007
1897 PMS TASK TRACKING 9/2009
1898 PMT NEMAIS WEB SITE 9/2008
1899 POM 9/2009
1900 PPR MANAGEMENT 9/2011
1901 PPR/TIR MAINTEN 9/2011
1902 PREDICTED STOCK OUT 9/2011
1903 PRIMAVERA 9/2009
1904 PRISMS 9/2009
1905 PROVSCRN 9/2011
1906 PS 9/2011
1907 PSICP 9/2011
1908 PSSR FOR PMS (VIRGINIA) 9/2009
1909 PWPROPER 9/2011
1910 QAIL 9/2009
1911 QH2 9/2011
1912 RAPID 9/2007
1913 REPAIR SNAPSHOT 9/2011
1914 REQUISITION HISTORY 9/2011
1915 RHICS 9/2009
1916 RIMS(PH) - F 9/2005
1917 RIPS 9/2011
1918 RMAIS-C/S 9/2009
1919 RMF 9/2011
1920 RMME 9/2011
1921 ROR 9/2011
1922 ROR 9/2008
1923 RPD (DON SEA) 9/2011
1924 RTAT 9/2011
1925 RTS - SSC Norfolk 9/2009
1926 SAP FIMS+ 9/2008
1927 SAP FIMS+ 9/2006
1928 SCC - Carderock 9/2011
1929 SCS 9/2011
1930 SDF 9/2011
1931 SDF AUDIT 9/2011
1932 SHIPS NEW CONSTRUCTION DATABASE 9/2011
1933 SIDEWINDER (AIM-9) TARGETING DATABASE 9/2011
1934 SIDEWINDER MK 13 MOD 2 DATABASE 9/2011
1935 SIGMA 9/2007
1936 SKEDA 9/2009
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ID Task Name Finish
1937 SMART 9/2005
1938 SMD 9/2011
1939 SMS 9/2009
1940 SNCTP-DB 9/2009
1941 SOS 9/2010
1942 SP ENGINEERING INTRANET 9/2011
1943 SPFS 9/2009
1944 SPIPL 9/2007
1945 SPM 9/2011
1946 SSR 9/2011
1947 STARS-HCM 9/2011
1948 STP 9/2011
1949 STRAT 9/2011
1950 STRIPES 9/2009
1951 SUBMEPP BUD PREP 9/2009
1952 SUBMEPP FMS 9/2009
1953 SUBMEPP-M&SWP 9/2009
1954 SUBMEPP-SHIPALT HISTORY ARCHIVE DB 9/2009
1955 SUPDIR 9/2011
1956 SUPMIS 9/2007
1957 SURVRT 9/2011
1958 SWIMS 9/2011
1959 SYSTAT 9/2011
1960 TC3 9/2011
1961 TEST EQUIPMENT ARCHIVE SET 9/2011
1962 THF 9/2011
1963 THF 9/2011
1964 THF DMD CUST - WEB 9/2011
1965 TIR 9/2011
1966 TME DATABASE SUITE 9/2011
1967 TMX WEB-BASED DATABASE 9/2011
1968 TOMCAT 9/2009
1969 TOPS 9/2009
1970 TRACKWISE 9/2011
1971 TRANSREG 9/2007
1972 TRD 9/2009
1973 TRI-ME 9/2007
1974 TRIPER PROGRAM CHANGEOUTS PROGRAM 9/2009
1975 TRIREFFAC BANGOR RFT RPTG 9/2009
1976 UADPS-ICP 9/2009
1977 UADPS-SP 9/2011
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1978 UOT - RAOR 9/2008
1979 UOT PCOR 9/2008
1980 V-STARS 9/2009
1981 WIPP 9/2011
1982 WIS 9/2011
1983 WLM/DR 9/2009
1984 WMS 9/2011
1985 WO SURV DATA - MMC RESULTS 9/2011
1986 WORK TO TEST MATRIX DB 9/2009
1987 WSMETRIC 9/2011
1988 WSSP 9/2011
1989 YOUNG VALVE HISTORY 9/2009
1990 NTCSS 9/2000
1991 Key Milestones: 9/2000
1992 MS I  NTCSS Optimization 10/1995
1993 MS 0  NTCSS SDM 4/1995
1994 MS II  NTCSS Optimized BPR Approved 4/1997
1995 MS IIIB Optimized R-ADM 3/2000
1996 MS IIIC Optimized IMA 3/2000
1997 MS IIIA Optimized OMMS-NG and R-Supply 9/2000
1998 TFAS 10/2010
1999 Key Milestones: 9/2002
2000 Milestone A 3/2000
2001 Milestone C 7/2002
2002 IOC 9/2002
2003 Legacy systems migrating to TFAS 10/2010
2004 AWARDS 12/2008
2005 DPRIS-MC 6/2006
2006 DTMS & MCASSP 12/2005
2007 Impromptu 12/2005
2008 P&A Module 12/2008
2009 PES/APES 5/2005
2010 RAPTRS 7/2010
2011 RDA 10/2008
2012 RDOL 10/2010
2013 ROWS 12/2009
2014 S&R 12/2009
2015 TFRS 4/2007
2016 TRNG 12/2007
2017 Key Initiatives 9/2008
2018 AIT 9/2006
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ID Task Name Finish
2019 Key Milestones: 9/2006
2020 Develop SECNAV Policy 11/2005
2021 Determine passive RFID application 12/2005
2022 Develop POM 08 Submission 12/2005
2023 Continue COCOM Support for aRFID 9/2006
2024 EA-21 1/2007
2025 Key Milestones: 1/2007
2026 Increase CPARS usage at DON Commands to achieve the goal of

100% compliance with FAR Parts 15 and 42
9/2006

2027 Convert CPARS platform from Silver Stream (which is no longer
supported) to the Apache/Tomcat platform

9/2006

2028 Transfer PRBuilder Ownership to Marine Corps 12/2006
2029 Develop plan to transition PRB-UI to the Marine Corps 12/2006
2030 Support PPIRS SR Module pilot test and prepare for DoD and

Federal-wide roll out aas an IAE initiative
12/2006

2031 Execute application-programming enhancements as agreed to by
the UI IPT

1/2007

2032 MC FII 9/2008
2033 Key Milestones: 9/2008
2034 Increment: Discovery & Correction 9/2006
2035 Final Policy Implemented 9/2006
2036 Complete Analysis Identify and Implement business process

solutions
9/2006

2037 Implement MFEAT Team 9/2006
2038 Increment: Baseline Valuations 9/2006
2039 Complete Inventory valuations 9/2006
2040 Increment: Pre-Audit Assessments 9/2007
2041 Complete Validations, Assessments & Audits 9/2007
2042 Increment: Validations 9/2007
2043 Complete Validations, Assessments & Audits 9/2007
2044 Increment: Audits 9/2008
2045 Complete Validations, Assessments & Audits 9/2008
2046 NMCI 6/2006
2047 Key Milestones: 6/2006
2048 IOC 5/2002
2049 Decision Point 1 (DP 1) Complete Initial OT&E 5/2002
2050 DP II A/B  Complete Operational Assessment 2/2003
2051 DP III Complete OpEval/ASD NII Remands oversight of NMCI to

DON
9/2004

2052 FOC 6/2006
2053
2054 USTRANSCOM 9/2010
2055 DEAMS 9/2010
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ID Task Name Finish
2056 Key Milestones: 3/2009
2057 Increment: Increment 1 USTRANSCOM 2/2008
2058 Complete AoA 1/2005
2059 Milestone A 4/2005
2060 Milestone B 1/2007
2061 Milestone C 9/2007
2062 IOC 9/2007
2063 FOC 2/2008
2064 Increment: Increment 2 USAF 3/2009
2065 Milestone A 1/2007
2066 Milestone B 2/2008
2067 Milestone C 3/2009
2068 IOC 3/2009
2069 Legacy Systems migrating to DEAMS 9/2010
2070 ABSS 3/2009
2071 ASIFICS 10/2006
2072 BARS 9/2010
2073 CPAS 12/2004
2074 FMS 9/2007
2075 GAFS 9/2010
2076 GAFS-R 9/2010
2077 IAPS 9/2010
2078 TFMS-M 9/2007
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